

## Arrowrock Hydroelectric Project – Transformer Placement September 2, 2009



The transformer was transported across the dam around narrow corners with a tractor change at the south abutment bridge for a shorter size to make it around the corner and down the hill. It was backed into place for the construction crane to pick it up and set in place on the concrete pad.



Aerial view of powerhouse as work continues both inside and out. Crews are installing the main and cross roof beams and started the metal decking installation.

